Weekly Consultation Plan

Week -1	1	2	3	4	5	6	7	8	9	10	11	12
Mailout of postcards to every household affected Briefing of key stake-holders Adverts placed	Press release Press conference E-mail documents to all groups/ individuals Internal comms in all partner organis-ations Mail out all documents GP packs distributed to surgeries Community meetings Radio phone in	Public meeting (north) Public meeting (south) Community meetings	Community roadshow (north) Community roadshow (south) Community meetings Press release (update so far)	Roadshow (Alex) Roadshow (WRH) Roadshow (KGH) Community meetings Press release (bus)	Bus tour (north – 2 days) Community meetings Press release (bus)	Bus tour (south- 2 days) Community meetings Press release (update so far) Radio phone in	Press release (halfway stage) Community meetings	Community meetings Press release (public meetings)	Community meetings Public meeting (north) Public meeting (south) Press release (hospital roadshows)	Community meetings Roadshow (Alex) Roadshow (WRH) Roadshow (KGH) Radio phone in	Press release (two weeks left to have your say) Community meetings	Community meetings Press release (final days)